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^ Dear Mr Kmser
Monthly Progress Report - January 1998

West Lake (Bndgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems, Inc (Latdlaw) Water Management Consultants, Inc (WMCI)
has prepared the following progress report in accordance with Section XTTT Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No Vll 94 F i)025 The progress
report describes activities conducted in January 1998

T ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Activities associated with the Baseline Risk Assessment continued in January

11 VALIDATED RESULTS RECEIVED

No validated data were received in January

HI WORK PLANNED DURING FEBRUARY AND MARCH 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable is due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS
!

No material problems or delays were encountered in January and none are anticipated for February or
March
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If you have any questions or comments please contact Mr Doug Borro the Re pendents designated
Project Coordinator, or the undersigned

Sincerely

WATER MANAGEMENT CONSULTANTS INC

Ward E Herat, CPHG CEM
Operations Manager

WCH/cg
cc Michael Hockley, Esq Spencer Fane Bntt & Browne

Doug Borro Allied Waste Industries Inc
RodBloese Allied Waste Industries Inc
Jalal El Jayyousi Missouri Department of Natural Resources
MattKingsley Allied Waste Industries Inc
Paul Rosasco Engineering Management Support, Inc


